

~~SECRET~~

Approved For Release 2005/03/28 : CIA-RDP61S00137A000100140126-6

copy

Chief, Economic Research

7 June 1996

25X1



Status of NIS Preparation, FY 1996 Program

1. Since I last reported to you, the following NIS projects have been completed, including all contributions required from the military intelligence agencies as well as graphics, and were sent to OBI.


Area	Section	To OBI
13A. East Germany	60. Introduction	31 May
19. Hungary	63. Minerals & Metals	31 May
19. Hungary	64. Manufacturing & Construction	31 May
19. Hungary	65. Trade & Finance	31 May
22. Rumania	61. Food & Agriculture	6 June

2. The Area has now produced (sent to OBI) 19 of the 20 projects which we planned to produce during FY 1996. As OBI records show the Area committed to only 19 projects during FY 1996, we have now, according to OBI calculations, fulfilled our obligation by 100%. At the end of the fiscal year, by which time the twentieth project will have been produced, our fulfillment record should show as 100%.

25X1



25X1A9A



"Well done" to all hands!

25X1A9A



~~SECRET~~

Approved For Release 2005/03/28 : CIA-RDP61S00137A000100140126-6